

Activities	Start Date	End Date
1. Publication of the Notice of Auction (NOA) and Terms of Reference (TOR)	30 Dec 2025	-
2. Publication of the Supplemental TOR	28 Apr 2026	-
3. Release by ERC of GEAR Price	-	22 May 2026
Registration		
4. Start of Registration of Qualified Suppliers	25 May 2026	
5. Last day of Registration		16 Jun 2026
Pre-Bid Evaluation		
6. Evaluation of Registration Documents	17 Jun 2026	17 Jun 2026
7. Notification to Qualified Bidders on Registration Deficiencies	18 Jun 2026	18 Jun 2026
8. Filing of Request for Reconsideration (RR)	19 Jun 2026	22 Jun 2026
9. GEA-BEAC Resolution of the RR	23 Jun 2026	24 Jun 2026
10. Evaluation of Revised Work Program (WP)	25 Jun 2026	29 Jun 2026
11. GEA-BEAC Issuance of Notice to Rectify Revised WP	30 Jun 2026	2 Jul 2026
12. Submission of Rectified Revised WP	03 Jul 2026	07 Jul 2026
13. Evaluation of Rectified Revised WP	08 Jul 2026	10 Jul 2026
14. Posting of List of Qualified Bidders	13 Jul 2026	13 July 2026
Pre-Bid Conference		
15. Submission of comments/clarification on the TOR by Qualified Suppliers	14 Jul 2026	14 Jul 2026
16. GEAC-TWG Review and Preparation of Response to Comments/Clarification on the TOR	15 Jul 2026	16 Jul 2026
17. GEA-BEAC Review of Proposed Response of TWG to the Comments/Clarification on the TOR	17 Jul 2026	20 Jul 2026

Activities	Start Date	End Date
18. Pre-Bid Conference	21 Jul 2026	21 Jul 2026
19. Consolidation of All Pre-Bid Conference Comments and GEA-BEAC issuance of Bid Bulletin to be posted on DOE Website	22 Jul 2026	24 Jul 2026
Auction Proper		
20. Submission of Proof of Posting of Bid Bond (Electronic Copy)	27 Jul 2026	27 Jul 2026
21. Evaluation of Electronic Copy of Bid Bond by GEAC-TWG	28 Jul 2026	28 Jul 2026
22. Issuance of Notice of Rectification by GEA-BEAC	29 Jul 2026	30 Jul 2026
23. Rectification of Bid Bond	31 Jul 2026	03 Aug 2026
24. Evaluation of the Rectified Electronic Copy of Bid Bond	04 Aug 2026	05 Aug 2026
25. Issuance of User's Specific ID	06 Aug 2026	06 Aug 2026
26. Auction Proper	07 Aug 2026	07 Aug 2026
27. Qualified Bidders' Submission of Observation during the Auction Proper	10 Aug 2026	10 Aug 2026
28. Submission of Original Copy of Bid Bond		
29. Transmittal by RMD of Original Bid Bond to GEAC-TWG	11 Aug 2026	11 Aug 2026
30. Evaluation of Original Copy of Bid Bond by GEAC-TWG	12 Aug 2026	12 Aug 2026
31. Endorsement by GEAC-TWG of Results of the Evaluation to GEA-BEAC	13 Aug 2026	13 Aug 2026
Validation of Submitted Bids		
32. Validation of Submitted Bids by GEAC-TWG	14 Aug 2026	17 Aug 2026
33. Review and Endorsement by GEA-BEAC of Results to GEAC	18 Aug 2026	19 Aug 2026
34. GEAC Resolution of List of Potential Winning Bidders	20 Aug 2026	20 Aug 2026

Activities	Start Date	End Date
Notice of Award, Submission of Post-Auction Documents, Certificate of Award		
35. Endorsement by GEAC of List of Potential Winning Bidders to the Secretary	24 Aug 2026	25 Aug 2026
36. Approval and Issuance of List of Potential Winning Bidders through Notice of Award (NOA) by the Secretary	26 Aug 2026	26 Aug 2026
37. DOE Posting of List of Potential Winning Bidders through NOA	27 Aug 2026	27 Aug 2026
38. Last day of Submission of Post-Auction Documents	28 Aug 2026	26 Sep 2026
39. Transmittal by RMD of Post-Auction Documents to GEAC-TWG	28 Sep 2026	28 Sep 2026
40. Evaluation of Post-Auction Documents	29 Sep 2026	12 Oct 2026
41. DOE Issuance of Certificate of Award	13 Oct 2026	15 Oct 2026
42. Last day of Submission of Post-Auction Documents of Next-Ranked Bidder(s), if the Potential Winner(s) is/are Disqualified	16 Oct 2026	14 Nov 2026
43. Transmittal by RMD of Post-Auction Documents to GEAC-TWG	16 Nov 2026	16 Nov 2026
44. Evaluation of Post-Auction Documents	17 Nov 2026	01 Dec 2026
45. Issuance of Certificate of Award, for next ranked Bidder(s)	02 Dec 2026	04 Dec 2026