



GEA-5 ADVISORY NO. 01

TO : RENEWABLE ENERGY STAKEHOLDERS

SUBJECT : UPDATED TIMELINE FOR THE FIFTH ROUND OF THE GREEN ENERGY AUCTION (GEA-5)

DATE : 29 MAY 2026

This Advisory sets forth the updated GEA-5 Timeline as follows:

Activities	Updated Timeline	
	Start Date	End Date
1. Submission of Rectified Offshore Wind (OSW) Infrastructure Plan	25-May-26	01-Jun-26
2. Evaluation of Rectified OSW Infrastructure Plan	02-Jun-26	03-Jul-26
3. Posting of List of Qualified Bidders (QB)	06-Jul-26	06-Jul-26
Pre-Bid Conference		
4. Submission of comments/ clarification on the Terms of Reference (TOR) by QB	07-Jul-26	07-Jul-26
5. GEA Committee (GEAC) – Technical Working Group (TWG) review and preparation of response to comments on the TOR	08-Jul-26	14-Jul-26
6. GEA - Bids and Evaluation and Awards Committee (BEAC), review of the proposed response of TWG to the comments and response on the TOR	15-Jul-26	16-Jul-26
7. Pre-Bid Conference	17-Jul-26	17-Jul-26
8. Consolidation of all Pre-bid conference comments / GEA-BEAC issuance of Bid Bulletin to be posted on DOE Website	20-Jul-26	27-Jul-26
Auction Proper		
9. Submission of Proof of Posting of Bid Bond (Scanned Copy)	28-Jul-26	10-Aug-26
10. Evaluation of Bid Bond by GEAC-TWG	11-Aug-26	13-Aug-26


Activities	Updated Timeline	
	Start Date	End Date
11. Issuance of Notice of Rectification by GEA-BEAC	14-Aug-26	17-Aug-26
12. Rectification of Bid Bond	18-Aug-26	19-Aug-26
13. Evaluation of the rectified Bid Bond	20-Aug-26	25-Aug-26
14. Issuance of User's Specific ID	26-Aug-26	27-Aug-26
15. Auction Proper	28-Aug-26	28-Aug-26
16. Submission of Physical copy of Bid Bond	01-Sep-26	01-Sep-26
17. Evaluation of the physical copy of Bid Bond by GEAC-TWG	02-Sep-26	04-Sep-26
18. Endorsement by GEAC-TWG of Results of the Evaluation to GEA-BEAC	07-Sep-26	08-Sep-26
19. Issuance of Notice of Disqualification for Inconsistency between Physical and Scanned Copy of Bid Bond	09-Sep-26	09-Sep-26
Validation of Submitted Bids		
20. Validation of Submitted Bids by GEAC-TWG	01-Sep-26	07-Sep-26
21. Review and Endorsement by GEA-BEAC of Results to GEAC	08-Sep-26	09-Sep-26
22. GEAC Resolution of List of Potential Winning Bidders	10-Sep-26	14-Sep-26
Notice of Award, Submission of Post-Auction Documents, Certificate of Award		
23. Endorsement by GEAC of List of Potential Winning Bidders to the Secretary	15-Sep-26	16-Sep-26
24. Approval and Issuance of List of Potential Winning Bidders through Notice of Award (NOA) by the Secretary	17-Sep-26	23-Sep-26
25. DOE Posting of List of Potential Winning Bidders through NOA	24-Sep-26	25-Sep-26
26. Last Day of Submission of Post-Auction Documents*	26-Sep-26	28-Dec-26
27. Transmittal by RMD of Post-Auction Documents to GEAC-TWG	29-Dec-26	05-Jan-27
28. Evaluation of Post-Auction Documents	06-Jan-27	02-Feb-27
29. Issuance of Certificates of Award for compliant bidders with NOA	03-Feb-27	23-Feb-27

Activities	Updated Timeline	
	Start Date	End Date
30. Last Day of Submission of Post-Auction Documents of Next-Ranked Bidder(s), if the Potential Winner(s) is/are disqualified	24-Feb-27	24-May-27
31. Transmittal by RMD of Post-Auction Documents to GEAC-TWG	25-May-27	27-May-27
32. Evaluation of Post-Auction Documents	28-May-27	24-Jun-27
33. Issuance of Certificate of Award, for the next-ranked Bidders	25-Jun-27	15-Jul-27

The adjustments above reflect the revised schedule of activities following the holiday on 27 May 2026 (Eid al-Adha). Moreover, the deadline for submission of Post-Auction Documents (Item 26) shall be on 28 December 2026, the next working/banking day following the original deadline, 24 December 2026, being a holiday.

Please be guided accordingly.

Approved by:



FELIX WILLIAM B. FUENTEBELLA, J.D., GSC
Undersecretary
Chairperson, GEA-BEAC, GEA-5


RBDG