WASTE-TO-ENERGY OPERATING CONTRACT

Project Name

Project Location

WORK PROGRAM

ACTIVITIES	Year 1 (April 2026)			Year 2 (2027)				Year 3 (2028)				Year 4 (2029)				Financial Commitment (Php)				Milestone
	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	Y1	Y2	Y3	Y4	
A IN-HOUSE ACTIVITIES																				
1 Project Development/Management																				
2 Secure Valid Feedstock Supply Agreements																				1
3 Financial Closing																				
4. Approval / Signing of EPC Contract																				
5. Licensing / Permits / Clearances																				
a. NCIP (Certificate of No Objection)																				2
b. NWRB																				
c. LGU Resolution of Support																				
d.Business Permit																				
6 Interconnection Permits / Licences / Clearances																				
a. System / Distribution Impact Study																				3
b. Facility Study																				
7. DENR-EMB (Environmental Compliance Certificate)																				4
B ENGINEERING, PROCUREMENT & CONSTRUCTION (EPC)																				
1 Detailed Engineering Work																				5
2 Procurement and Manufacturing																				
3 Civil Works																				6
4 Mechanical Installation Work																				
5 Electrical and Control System																				
C. TESTING AND COMMISSIONING																				
1. Pre-Commissioning / Internal Testing																				7
2. NGCP/DU Commissioning																				
D. PRE-COMMERCIAL OPERATION REQUIREMENTS																				
1.IEMOP/WESM Registration																				8
2. Connection/Transmission/Metering Service Agreements																				
3.ERC (Certificate of Compliance / Provisional Authority to Operate)																				

Note: Please be advised that the above milestone activities may be adjusted accordingly up to the maximum templated timeline of work activities, as reflected in the Work Program.

TOTAL PROJECT COST: _____

Prepared by:

_____
Authorized Representative
Designation, Company

Approved by:

_____
Name of Official
Designation, Company