
NO CATEGORY SUB-CRITERION EVALUATION BASIS PASS CONDITION

1 Minimum Activities Completed 

Prior to First Stage Registration 

(FSR)

1.1. System Impact Study (SIS) Issued by NGCP SIS was submitted during the FSR. Grid availability 

aligns with the Delivery Commencement Date (DCD).

1.2. Wind Resource Assessment (WRA) Bankable report with minimum of 1 

year data.

WRA submitted during the FSR, and acceptable to 

financiers.

2 Grid Readiness 2.1. SIS Interconnection Facility Completion SIS and WP Timeline Interconnection completion date is before the DCD.

or

2.2. Affidavit of Undertaking (AOU) to Advance 

Interconnection in case SIS Interconnection 

Facility Completion is beyonf the DCD.

Notarized AOU AOU submitted together with Work Program.

or

2.3. Proof of filing by the NGCP with the ERC for 

approval of the required interconnection and 

associated transmission facilities, or transcript of 

ERC proceedings thereon

Copy of filing of application 

stamped "Received" by the DENR.

Documents submitted together with Work Program.

3 Milestone Alignment 3.1. Duration Compliance Minimum duration under the WP 

vs. Gantt Chart

Activity durations meet or exceed minimums and do 

not exceed DCD. However, Registrant may propose 

shorter duration of activity/s provided that these are 

properly justified in their WP submission.

3.2. DCD Validation Timeline vs. infrastructure 

readiness

DCD is realistic and supported by milestones

4 Port Usage Port Negotiation and Reservation Gantt Chart Scheduled prior to construction stage and aligned 

with DCD.

5 Sequencing of Activities Logical Sequencing WP timelines and dependencies Key milestones and pre-requisites:

1. ECC (Development) following Pre-Dev ECC 

approval, biodiversity surveys, and ESIA completion.

2. Financial Close contingent on Development ECC, 

building permits, and supply chain contracts.

3. Port Availability aligned with PPA commitments 

(e.g., PPA-Administered Port/s from 2027 onwards) or 

private port agreements and upgrades.

4. Grid Availability based on NGCP agreements and 

completion of grid extension/upgrade.

5. Start of Foundation Installation dependent on 

financial close, foundation fabrication, and port 

readiness.

6. Start of WTG Installation contingent on foundation 

installation and port availability.

7. First Power Export and COD linked to WTG 

installation and grid readiness.

Notes:

1

2

EVALUATION MATRIX FOR OFFSHORE WIND INFRASTRUCTURE WORK PROGRAM

PASS OR FAIL

Compliance with "all" the above-listed criteria is mandatory for a Potential Bidder to pass the Second Stage Registration and to be qualified as Qualified bidder.

The Potential Bidder shall be entitled to a one-time rectification opportunity.


